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Work description.

Diary Tuesday August 6, 2013

The Cable work:

The painters had some touch up paints using the winch operated man basket as shown in the attached
pictures.

Other non- related cable work:

The painters continue painting portion of the OBG deck which is behind the SAS barriers, the barriers, the
inclined sides of the OBG and the top surface of the cross beams. The surfaces of the cross beams, the
barriers, and the inclined faces of the OBG are scrubbed and all dirt, stains and attached debris are
removed as a preparation for painting. The painting on the North side of W-Line is completed except the
barriers and some minor touch up paints. At the South side of W-line still the painting is being continued.
For the E-line both the North and South side barriers and the back side of the barriers at the North side are
almost completed except a few touch ups at different locations. At the South side of the E-line, the portion
of the OBG behind the barrier is not painted yet. The painters are mainly involved in removing stains any
applying anti rust paint of the W-line barriers and also the surface of the cross beams. The painting of the
OBG inclined surface at the South side of the W-Line is being continued.
The painters continue paining of stains on the South face of the tower using a trolley moving along the
tower, they have finished painting the stains at the North side of the tower.
The ABF crew is installing the vortex plate starting from the West end by using the traveler for the
installation.
The ABF crew started installing electrical box type posts at the electrical post stations along SAS using the
crane.
The SAS Post barriers which have been installed behind the deck barriers of the W-Line, the E-Line and
both sides of the cross beams are almost installed except at a few scattered locations which are not
completed yet.

The work on retrofitting the Pier E2 shear keys is being continued.

No other major structural work except the fender of the Tower and some other punch list items related to
the tower which is being done, installing the vortex plates and many other punch list items at various
locations of the OBG.
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Temporary Work:
The ABF crew continues the pile removal of the tower G of the W-Line; they have not touched the piles of
the tower G of the E-line yet. Only the tower H will remain in place until the Pier E2 retrofit is completed.
The two towers which were holding the Skyway steel segment before completion of Hinge A will be
probably removed after removal the piles of the tower G.

Four major crews are active on the bridge, the painters, the electricians, the crew involved in the
mechanical work and the crew working on the Pier E2. Most of the ABF crews are involved in the
temporary work, removal of the piles of the tower G or working on the fender of the Tower and the punch
list items.

Prepared by: Abbas Iranmanesh

Attachment
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